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WEEKLY SUMMARY REPORT
USEPA OVERSIGHT, SAUGET AREA 2, SAUGET, ILLINOIS
WA NO. 123-RSBID-05XX/ CONTRACT NO. 68-Wi6-0025

EKK ENDING FRIDAY, JUNE 21, 2002

WEI

DATES OF CH2M HILL QOVERSIGHT:

CH2M HILL provided field overs
17 through June 21, 2002.

rht of URS activities at the Sauget Area 2 sites from June

WORK PERFORMED THIS WEEK:

URS utilized Innovative Probing Solutions (IPS) of Mt. Vernon, Illinois, to conduct soil gas
surveys at Sites O, P, R, and S. Two van-mounted geoprobe rigs equipped with a vacuum
system were used to obtain soil gas from the subsurface. The soil gas samples were
analyzed with a gas chromatograph.

URS also utilized Roberts Environmental Drilling (Roberts) of Millstadt, Illinois, to conduct
alluvial aquifer groundwater sampling at Site O and upgradient of Sauget Area 2. Two
geoprobe rigs were used to advance boreholes and collect groundwater samples.

URS utilized Environmental Management Alternative (EMA) of St. Louis, Missouri, to
conduct trenching activities at Sites O, QQ, and R. A track hoe and skid steer loader was used
to excavate the trench. Both URS and EMA personnel suited up in Level B for trenching
activities at Site R.

In general, the field methodologies follows those specified in the Support Sampling Plan.
te specific details are described as follows:

Upgradient

¢ Upgradient alluvial aquifer sample point UAA-01 was advanced from 40" below ground
surface (bgs), which was achieved on June 14, 2002, to a refusal depth of 110.5" bgs. URS

purged and collected groundwater samples in ten-foot intervals.

o Upgradient alluvial aquifer sample point UAA-02 was advanced from ground surface to
a refusal depth of 124’ bgs. Groundwater was encountered at 16" bgs. URS purged and
chmﬁﬂgmﬂwMMMNTWMNMHHHhﬂﬂbmﬁnmﬂmmthNMMMAWPW“

o URS excavated boundary trenches BT-O-01 through BT-0-03. The boundaries of the
waste material were identified during excavation. Silty sediment was observed as the
waste material was excavated from the trenches.

o  URS completed the soil gas survey at Site O. 5G-0-33 and SC
because of access issues. No sample was collected from SG-C

3-(-39 were not completed
(0-21 because shallow water
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was encountered at 2’ bgs. Mﬁl?ﬁ”*mwmphﬁrmmmwlﬂhem from 2.5 bgs at location SG-O-
09, 3.5 bgs at SG-0-05 and 5G-O-47, and 4’ bgs at SG-0-48 and & fj(“4M%

o URS identified the soil gas step-out locations at the North and South boundaries. The
step-out locations will be sampled on the week of June 24, 2002.

~o  Alluvial aquifer sample point AA-O-01 was advanced from ground surface to 64’ bgs.
Groundwater was encountered at 4’ bgs. URS purged and collected groundwater
samnples in ten-foot intervals starting at 16" bgs.

o Alluvial aquifer sample point AA-O-02 was advanced from ground surface to 63" bgs.
Groundwater was encountered at 4’ bgs. URS purged and collected groundwater
samples in ten-foot intervals starting at 13" bgs.

Site P

U INR»nnmqpkﬂwdlhwwmdgwwnmmva at Site P.  Soil gas survey points SG-P-01 through
5G-P-13, and 5G-P-15 were not sampled because of their locations in a ravine
mnwmwﬂmmmﬂhpmMWﬂ1MM@ﬂPmmwhmlmﬂymmumwkﬂﬂ.PﬂUmm5MMNmMMmm1
hwmmmwwMHPwa&mmmmmwwlm"Mn

SG-T

o URSumqmw%HhMWMmhwvWMthW{}mLTheﬂmmhmmMmMMmMHm1hmmh@(
40, however, no waste materials were identified during excavation.

Site R11

o URS excavated boundary trenches BT-R-01 through BT-R-04. A white crystalline layer
was observed in BT-R-01 (approximately 9" bgs) and BT-R-04. Drum remnants were
observed in BT-R-02 and BT-R-03.

o lﬂthquNwlmmwmlWWﬂmeymﬁmﬂFL

Site &

o URS completed the soil gas survey at Site S. lﬂ'%JNTHMWIOHWWWwdtﬂd%@xmmmh(pumuﬁ
S5G-5-12 through 5G-5-1¢ H(WMCK%SJ‘LmuLMMHM%L -08). URS are waiting for site

access clearance to complete step out point(s) to the west.

ISSUES OR PROBLEMS ENCOUNTERED:

o Atalluvial aquifer sampling point AA-O-01, URS could not advance beyond 64" bgs
because of the lack of driving power of the geoprobe hammer. URS will mobilize the
larger geoprobe rig to AA-O-01 to purge and collect groundwater samples at depths
greater than 64" bgs.

o URS relocated alluvial aquifer sampling point AA-O-02 from its original location to a
location approximately 70" west of AA-O-01 because of site access issues. CH2M HILL
requested that AA-O-02 be moved to a location further away from AA-O-01. URS
complied and moved AA-O-02 approximately 150" west of AA-O-01.
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o Soil gas survey points not completed as previously mentioned were either eliminated or
relocated based on agreement between CH2M HILL, John Regan (representing the PRP
group), and URS.

o On June 18, URS encountered power lines in the previously located trench BT-()-05 at
Site Q and cut power to an on site office building and conveyor systems. Facility
maintenance personnel restored power within 15 minutes and MAC Electrical, Co.
repaired the damaged line by the afternoon.

o Based on the workplan, the anomaly trench for each site will be done at the location of
the largest magnetic anomaly that coincides with four criteria: 1) a soil gas concentration

high; 2) drum or tank disposal locations identified by historical air photo interpretation;
Li ) ! o ) ) F 3 ]
3) an area of high groundwater concentrations as identified by a previous data report;
¥ (e WL - N N

and 4) major anomalies reported in another site investigation report (see workplan for
details).

On June 21, 2002, URS wanted to proceed with the excavation of the anomaly trench in
Site R prior to the completion of soil gas sampling. CH2M HILL did not feel that the
location of an anomaly trench could be accurately determined until the data speci
the work plan was made available by U
trench at Site R will be postponed.

d in
RS. Therefore, the excavation of the anomaly

WORK SCHEDULED FOR NEXT WEEKK:
»  (Omne soil gas rig will be mobilized to complete step out locations at Sites O, P, and S.
»  Two alluvial aquifer rigs will begin Site S alluvial aquifer sampling points.

» Prosonic will mobilize to Sauget Area 2 to begin bedrock well and piezometer
installation.
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